
Activity
ID

Activity
Description

Orig
Dur
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Dur

% Early
Start

Front End System
FE00000100 Front End Building Ready for Accelerator Comp. 0 0 100 05MAY02

08:00A

FE00000120 Front End Bldg - AC Power for Testing 0 0 0 16SEP02 08:00*

FE00000140 Front End Bldg - Full Power for Operations Test 0 0 0 15OCT02
08:00*

FE00001000 Install Front End Lattic Components 832* 392* 53 17JUN02
08:00A

FE00001100 MEBT Structure 42* 0* 100 17JUN02
08:00A

FE00001105 MEBT - Unload MEBT Structure & Stage 4 0 100 17JUN02
08:00A

FE00001110 MEBT - Uncrate & Visually Inspect Structure 2 0 100 17JUN02
13:00A

FE00001115 MEBT - Move MEBT Structure into Position 2 0 100 19JUN02
15:00A

FE00001120 MEBT - Verify Position 2 0 100 20JUN02
08:00A

FE00001125 MEBT - Align MEBT Structure 16 0 100 21JUN02
10:00A

FE00001130 MEBT - Anchor Structure to Floor 4 0 100 21JUN02
10:00A

FE00001135 MEBT - Remove Shipping Supports 4 0 100 21JUN02
15:00A

FE00001140 RFQ Structure 34* 0* 100 17JUN02
10:00A

FE00001145 RFQ - Unload RFQ Structure & Stage 4 0 100 17JUN02
10:00A

FE00001150 RFQ - Inspect Structure 2 0 100 17JUN02
15:00A

FE00001155 RFQ - Move RFQ Assembly into Position 2 0 100 20JUN02
08:00A

FE00001160 RFQ - Verify Position 2 0 100 21JUN02
10:00A
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Front End Building Ready for Accelerator Comp.

Front End Bldg - AC Power for Testing

Front End Bldg - Full Power for Operations Test

Install Front End Lattic Components

MEBT Structure

MEBT - Unload MEBT Structure & Stage

MEBT - Uncrate & Visually Inspect Structure

MEBT - Move MEBT Structure into Position

MEBT - Verify Position

MEBT - Align MEBT Structure

MEBT - Anchor Structure to Floor

MEBT - Remove Shipping Supports

RFQ Structure

RFQ - Unload RFQ Structure & Stage

RFQ - Inspect Structure

RFQ - Move RFQ Assembly into Position

RFQ - Verify Position
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FE00001165 RFQ - Align RFQ Structure to MEBT 8 0 100 21JUN02
13:00A

FE00001170 RFQ - Anchor RFQ Structure to Floor 4 0 100 21JUN02
13:00A

FE00001175 RFQ - Attach RFQ Structure to MEBT 4 0 100 25JUN02
08:00A

FE00001180 RFQ - Leak Check MEBT/RFQ Flange Joint 4 0 100 01JUL02 08:00A

FE00001185 RFQ - Remove Shipping Supports 4 0 100 21JUN02
08:00A

FE00001190 Source & LEBT Vessel 6* 0* 100 27JUN02
13:00A

FE00001195 IS - Unload IS Vessel & Stage 4 0 100 27JUN02
13:00A

FE00001200 IS - Inspect IS Vessel 2 0 100 27JUN02
08:00A

FE00001205 IS - Move IS Vessel in Position on RFQ Structure 2 0 100 27JUN02
10:00A

FE00001210 IS - Verify Position 2 0 100 27JUN02
13:00A

FE00001215 IS - Align IS Vessel to RFQ 16 0 100 27JUN02
15:00A

FE00001220 IS - Attach IS Vessel to RFQ 4 0 100 27JUN02
15:00A

FE00001225 IS - Leak Check RFQ/LEBT Flange Joint 4 0 100 01JUL02 08:00A

FE00001230 IS - Remove Shipping Supports 4 0 100 27JUN02
15:00A

FE00001235 MEBT Vacuum System 400* 18* 96 26JUN02
10:00A

FE00001240 MEBT - Unload Pumps & Stage (9x) 9 0 100 26JUN02
10:00A

FE00001245 MEBT - Remove Flange Blanks & Prep 9 0 100 26JUN02
11:00A

FE00001250 MEBT - Attach Ion Pumps to Components 36 0 100 26JUN02
13:00A

FY02 FY03
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RFQ - Align RFQ Structure to MEBT

RFQ - Anchor RFQ Structure to Floor

RFQ - Attach RFQ Structure to MEBT

RFQ - Leak Check MEBT/RFQ Flange Joint

RFQ - Remove Shipping Supports

Source & LEBT Vessel

IS - Unload IS Vessel & Stage

IS - Inspect IS Vessel

IS - Move IS Vessel in Position on RFQ Structure

IS - Verify Position

IS - Align IS Vessel to RFQ

IS - Attach IS Vessel to RFQ

IS - Leak Check RFQ/LEBT Flange Joint

IS - Remove Shipping Supports

MEBT Vacuum System

MEBT - Unload Pumps & Stage (9x)

MEBT - Remove Flange Blanks & Prep

MEBT - Attach Ion Pumps to Components
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FE00001255 MEBT - Leak Check Flange Joint 36 0 100 01JUL02 08:00A

FE00001260 MEBT - Pull Pump Power & Ctrl Cables to Racks 36 0 100 05AUG02
08:00A

FE00001265 MEBT - Attach Ion Pump Power & Ctrl Cables 36 0 100 05AUG02
08:00A

FE00001270 MEBT - Pull Gauge & Valve Power & Ctrl Cables 36 0 100 05AUG02
08:00A

FE00001275 MEBT - Attach Power & Control Cables 36 0 100 05AUG02
08:00A

FE00001280 MEBT - Verify Circuit Continuity 18 18 0 05SEP02 08:00

FE00001285 RFQ Vacuum System 382* 14* 96 28JUN02
08:00A

FE00001290 RFQ - Unload Pumps & Stage 7 0 100 28JUN02
08:00A

FE00001295 RFQ - Remove Flange Blanks & Prep 6 0 100 28JUN02
08:00A

FE00001300 RFQ - Attach Cryo Pumps to Components 24 0 100 03JUL02 08:00A

FE00001305 RFQ - Leak Check Flange Joint 24 0 100 29JUL02 08:00A

FE00001310 RFQ - Pull & Connect Cryo Lines to Compressors 24 24 0 05SEP02 08:00

FE00001315 RFQ - Attach Roughing Manifold 8 0 100 28JUN02
08:00A

FE00001320 RFQ - Attach Roughing Pump to Manifold 1 0 100 28JUN02
08:00A

FE00001325 RFQ - Pull Pump Power & Ctrl Cables to Racks 28 0 100 05AUG02
08:00A

FE00001330 RFQ - Attach Pump Power & Ctrl Cables 28 0 100 05AUG02
08:00A

FE00001335 RFQ - Pull Gauge & Valve Power & Ctrl Cables 28 0 100 05AUG02
08:00A

FE00001340 RFQ - Attach Gauge & Valve Power & Ctrl Cables 28 0 100 05AUG02
08:00A

FY02 FY03
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MEBT - Leak Check Flange Joint

MEBT - Pull Pump Power & Ctrl Cables to Racks

MEBT - Attach Ion Pump Power & Ctrl Cables

MEBT - Pull Gauge & Valve Power & Ctrl Cables

MEBT - Attach Power & Control Cables

MEBT - Verify Circuit Continuity

RFQ Vacuum System

RFQ - Unload Pumps & Stage

RFQ - Remove Flange Blanks & Prep

RFQ - Attach Cryo Pumps to Components

RFQ - Leak Check Flange Joint

RFQ - Pull & Connect Cryo Lines to Compressors

RFQ - Attach Roughing Manifold

RFQ - Attach Roughing Pump to Manifold

RFQ - Pull Pump Power & Ctrl Cables to Racks

RFQ - Attach Pump Power & Ctrl Cables

RFQ - Pull Gauge & Valve Power & Ctrl Cables

RFQ - Attach Gauge & Valve Power & Ctrl Cables
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Activity
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Dur
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Dur

% Early
Start

FE00001345 RFQ - Verify Circuit Continuity 14 14 0 05SEP02 08:00

FE00001350 IS/LEBT Vacuum System 350* 14* 96 08JUL02 08:00A

FE00001355 IS - Unload Pumps & Stage 6 0 100 08JUL02 08:00A

FE00001360 IS - Remove Turbo Flange Blanks & Prep 3 0 100 08JUL02 08:00A

FE00001365 IS - Attach Turbo Pumps to IS Vessel 12 0 100 08JUL02 08:00A

FE00001370 IS - Leak Check Flange Joint 12 0 100 08JUL02 08:00A

FE00001375 IS - Attach Roughing Manifold 8 0 100 08JUL02 08:00A

FE00001377 IS - Attach Roughing Pumps to Manifold 3 0 100 08JUL02 08:00A

FE00001380 IS - Pull Pump Power & Ctrl Cables to Racks 24 0 100 05AUG02
08:00A

FE00001385 IS - Attach Pump Power & Ctrl Cables 24 0 100 05AUG02
08:00A

FE00001390 IS - Pull Gauge & Valve Power & Ctrl Cables 28 0 100 05AUG02
08:00A

FE00001395 IS - Attach Gauge & Valve Power & Ctrl Cables 28 0 100 05AUG02
08:00A

FE00001400 IS - Verify Circuit Continuity 14 14 0 05SEP02 08:00

FE00001405 MEBT RF Elements 376* 24* 94 02JUL02 08:00A

FE00001410 MEBT - Unload RF Couplers & Stage 4 0 100 02JUL02 08:00A

FE00001415 MEBT - Remove Flange Blanks & Prep 4 0 100 02JUL02 08:00A

FE00001420 MEBT - Attach Coupler to Components 4 0 100 03JUL02 08:00A

FE00001425 MEBT - Leak Check Flange Joint 16 0 100 03JUL02 08:00A

FY02 FY03
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29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6
RFQ - Verify Circuit Continuity

IS/LEBT Vacuum System

IS - Unload Pumps & Stage

IS - Remove Turbo Flange Blanks & Prep

IS - Attach Turbo Pumps to IS Vessel

IS - Leak Check Flange Joint

IS - Attach Roughing Manifold

IS - Attach Roughing Pumps to Manifold

IS - Pull Pump Power & Ctrl Cables to Racks

IS - Attach Pump Power & Ctrl Cables

IS - Pull Gauge & Valve Power & Ctrl Cables

IS - Attach Gauge & Valve Power & Ctrl Cables

IS - Verify Circuit Continuity

MEBT RF Elements

MEBT - Unload RF Couplers & Stage

MEBT - Remove Flange Blanks & Prep

MEBT - Attach Coupler to Components

MEBT - Leak Check Flange Joint
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ID

Activity
Description
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% Early
Start

FE00001430 MEBT - Pull RF Coax Cables 16 0 100 30JUL02 08:00A

FE00001435 MEBT - Attach RF Coax Cables to Couplers 16 16 0 05SEP02 08:00

FE00001440 MEBT - Verify Circuit Continuity 8 8 0 09SEP02 08:00

FE00001445 RFQ RF Elements 360* 8* 98 02JUL02 08:00A

FE00001450 RFQ  - Unload RF Manifold & Stage 1 0 100 02JUL02 08:00A

FE00001455 RFQ - Inspect Manifold Assembly 1 0 100 02JUL02 08:00A

FE00001460 RFQ - Remove RFQ Shipping Supports 4 0 100 02JUL02 08:00A

FE00001465 RFQ - Install RF Manifold Assembly 8 0 100 03JUL02 08:00A

FE00001470 RFQ - Remove RFQ Flange Blanks & Prep 8 0 100 03JUL02 08:00A

FE00001475 RFQ - Attach Manifold to RFQ 8 0 100 03JUL02 08:00A

FE00001480 RFQ - Leak Check RFQ Joints 32 0 100 03JUL02 08:00A

FE00001485 RFQ - Position Main RF Coax 4 0 100 03JUL02 08:00A

FE00001490 RFQ - Attach RF Coax Cables to Manifold 4 0 100 03JUL02 08:00A

FE00001495 RFQ - Verify Coax Integrity 8 8 0 05SEP02 08:00

FE00001500 IS HV Matching Elements 16* 0* 100 15JUL02 08:00A

FE00001505 IS - Unload HV Matching Assy & Stage 1 0 100 15JUL02 08:00A

FE00001510 IS - Inspect Units 1 0 100 15JUL02 08:00A

FE00001515 IS - Position Matching Assembly 1 0 100 16JUL02 08:00A

FY02 FY03
MAY JUN JUL AUG SEP OCT NOV DEC J
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MEBT - Pull RF Coax Cables

MEBT - Attach RF Coax Cables to Couplers

MEBT - Verify Circuit Continuity

RFQ RF Elements

RFQ  - Unload RF Manifold & Stage

RFQ - Inspect Manifold Assembly

RFQ - Remove RFQ Shipping Supports

RFQ - Install RF Manifold Assembly

RFQ - Remove RFQ Flange Blanks & Prep

RFQ - Attach Manifold to RFQ

RFQ - Leak Check RFQ Joints

RFQ - Position Main RF Coax

RFQ - Attach RF Coax Cables to Manifold

RFQ - Verify Coax Integrity

IS HV Matching Elements

IS - Unload HV Matching Assy & Stage

IS - Inspect Units

IS - Position Matching Assembly
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Activity
ID

Activity
Description

Orig
Dur

Rem
Dur

% Early
Start

FE00001520 IS - Install Matching Assembly 8 0 100 16JUL02 08:00A

FE00001525 IS Shield Assembly 24* 0* 100 15JUL02 08:00A

FE00001530 IS - Unload HV Shield Assy & Stage 1 0 100 15JUL02 08:00A

FE00001535 IS - Inspect Units 1 0 100 15JUL02 08:00A

FE00001540 IS - Position Shield Assembly 1 0 100 16JUL02 08:00A

FE00001545 IS - Install Shield Assembly 4 0 100 17JUL02 08:00A

FE00001550 FE Utility Connections 80* 80* 0 05SEP02 08:00

FE00001555 FE - Route Pneumatic Lines to Fac Headers 24 24 0 05SEP02 08:00

FE00001560 FE - Test Pneumatic Lines to Fac. Headers 4 4 0 10SEP02 08:00

FE00001565 FE - Route Coolant Lines to Fac. Headers 48 48 0 10SEP02 13:00

FE00001570 FE - Test Coolant Lines to Fac. Headers 4 4 0 18SEP02 13:00

FE00002000 FE Diag - Beam Diagnostic Structure 328* 32* 90 15JUL02 08:00A

FE00002010 FE Diag - Unload & Move Struc. to Staging Loc 1 0 100 15JUL02 08:00A

FE00002020 FE Diag -  Rem MEBT Beamline Flange Blank & Prep 1 1 0 05SEP02 08:00

FE00002030 FE Diag - Attach Diag Struc to MEBT 4 4 0 05SEP02 09:00

FE00002040 FE Diag - Leak Check Flange Joint 4 4 0 05SEP02 14:00

FE00002050 FE Diag - Attach Diagnostic Instr to Struc. 8 8 0 06SEP02 09:00

FE00002060 FE Diag - Pull Power Cables to Struc. 4 4 0 09SEP02 09:00

FY02 FY03
MAY JUN JUL AUG SEP OCT NOV DEC J

29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6
IS - Install Matching Assembly

IS Shield Assembly

IS - Unload HV Shield Assy & Stage

IS - Inspect Units

IS - Position Shield Assembly

IS - Install Shield Assembly

FE Utility Connections

FE - Route Pneumatic Lines to Fac Headers

FE - Test Pneumatic Lines to Fac. Headers

FE - Route Coolant Lines to Fac. Headers

FE - Test Coolant Lines to Fac. Headers

FE Diag - Beam Diagnostic Structure

FE Diag - Unload & Move Struc. to Staging Loc

FE Diag -  Rem MEBT Beamline Flange Blank & Prep

FE Diag - Attach Diag Struc to MEBT

FE Diag - Leak Check Flange Joint

FE Diag - Attach Diagnostic Instr to Struc.

FE Diag - Pull Power Cables to Struc.

© Primavera Systems, Inc.

Start Date 07MAR01 00:00
Finish Date 12NOV02 16:59
Data Date 05SEP02 00:00
Run Date 12SEP02 09:13

Early Bar

Progress Bar

Critical Activity

SITC - FTED

Spallation Neutron Source, ORNL

Front End System

Classic Schedule Layout

Sheet 6 of 14

Date Revision Checked Approved



Activity
ID

Activity
Description

Orig
Dur

Rem
Dur

% Early
Start

FE00002065 FE Diag - Attach Power Cables to Struc. 4 4 0 09SEP02 14:00

FE00002070 FE Diag - Pull Control Cables to Diags Struc. 4 4 0 10SEP02 09:00

FE00002075 FE Diag - Attach Control Cables to Struct. 2 2 0 10SEP02 14:00

FE00002080 FE Diag - Verify Circuit Continuity 1 1 0 10SEP02 16:00

FE00005100 FE Diag - BCM Install and Verify 0* 0* 0 19SEP02 08:00

FE00005200 MEBT_DIAG:BCM02 -BCM Installation 0* 0* 0 19SEP02 08:00

FE00005210 MEBT_DIAG:BCM02 - Install Beam Current Monitor 8 8 0 19SEP02 08:00

FE00005220 MEBT_DIAG:BCM02 - Install BCM Electronics 8 0 100 02AUG02
08:00A

FE00005230 MEBT_DIAG:BCM02 - Verify BCM Installation 4 4 0 05SEP02 08:00

FE00005240 MEBT_DIAG:BCM02 - System Test for BCM 8 8 0 16SEP02 08:00

FE00005300 MEBT_DIAG:BCM11 -BCM Installation 0* 0* 0 17SEP02 08:00

FE00005310 MEBT_DIAG:BCM11 - Install Beam Current Monitor 8 8 0 17SEP02 08:00

FE00005320 MEBT_DIAG:BCM11 - Install BCM Electronics 8 0 100 02AUG02
08:00A

FE00005330 MEBT_DIAG:BCM11 - Verify BCM Installation 4 4 0 05SEP02 08:00

FE00005340 MEBT_DIAG:BCM11 - System Test for BCM 8 8 0 16SEP02 08:00

FE00005400 FE - Diag BCM Install & Verify Complete 0 0 0

FE00005500 FE - Diag BPM Installation & Verification 242* 58* 76 02AUG02
08:00A

FE00005600 MEBT_DIAG:BPM01 - BPM Installation 242* 58* 76 02AUG02
08:00A

FY02 FY03
MAY JUN JUL AUG SEP OCT NOV DEC J

29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6
FE Diag - Attach Power Cables to Struc.

FE Diag - Pull Control Cables to Diags Struc.

FE Diag - Attach Control Cables to Struct.

FE Diag - Verify Circuit Continuity

FE Diag - BCM Install and Verify

MEBT_DIAG:BCM02 -BCM Installation

MEBT_DIAG:BCM02 - Install Beam Current Monitor

MEBT_DIAG:BCM02 - Install BCM Electronics

MEBT_DIAG:BCM02 - Verify BCM Installation

MEBT_DIAG:BCM02 - System Test for BCM

MEBT_DIAG:BCM11 -BCM Installation

MEBT_DIAG:BCM11 - Install Beam Current Monitor

MEBT_DIAG:BCM11 - Install BCM Electronics

MEBT_DIAG:BCM11 - Verify BCM Installation

MEBT_DIAG:BCM11 - System Test for BCM

FE - Diag BCM Install & Verify Complete

FE - Diag BPM Installation & Verification

MEBT_DIAG:BPM01 - BPM Installation
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Activity
ID

Activity
Description

Orig
Dur

Rem
Dur

% Early
Start

FE00005610 MEBT_DIAG:BPM01 Install Electronics 2 0 100 02AUG02
08:00A

FE00005620 MEBT_DIAG:BPM01 Verify Installation 2 0 100 02AUG02
08:00A

FE00005630 MEBT_DIAG:BPM01 System Test 2 2 0 16SEP02 08:00

FE00005700 MEBT_DIAG:BPM04 - BPM Installation 242* 58* 76 02AUG02
08:00A

FE00005710 MEBT_DIAG:BPM04 Install Electronics 2 0 100 02AUG02
08:00A

FE00005720 MEBT_DIAG:BPM04 Verify Installation 2 0 100 02AUG02
08:00A

FE00005730 MEBT_DIAG:BPM04 System Test 2 2 0 16SEP02 08:00

FE00005800 MEBT_DIAG:BPM05 - BPM Installation 242* 58* 76 02AUG02
08:00A

FE00005810 MEBT_DIAG:BPM05 Install Electronics 2 0 100 02AUG02
08:00A

FE00005820 MEBT_DIAG:BPM05 Verify Installation 2 0 100 02AUG02
08:00A

FE00005830 MEBT_DIAG:BPM05 System Test 2 2 0 16SEP02 08:00

FE00005900 MEBT_DIAG:BPM10 - BPM Installation 242* 58* 76 02AUG02
08:00A

FE00005910 MEBT_DIAG:BPM10 Install Electronics 2 0 100 02AUG02
08:00A

FE00005920 MEBT_DIAG:BPM10 Verify Installation 2 0 100 02AUG02
08:00A

FE00005930 MEBT_DIAG:BPM10 System Test 2 2 0 16SEP02 08:00

FE00006000 MEBT_DIAG:BPM11 - BPM Installation 242* 58* 76 02AUG02
08:00A

FE00006010 MEBT_DIAG:BPM11 Install Electronics 2 0 100 02AUG02
08:00A

FE00006020 MEBT_DIAG:BPM11 Verify Installation 2 0 100 02AUG02
08:00A

FY02 FY03
MAY JUN JUL AUG SEP OCT NOV DEC J

29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6
MEBT_DIAG:BPM01 Install Electronics

MEBT_DIAG:BPM01 Verify Installation

MEBT_DIAG:BPM01 System Test

MEBT_DIAG:BPM04 - BPM Installation

MEBT_DIAG:BPM04 Install Electronics

MEBT_DIAG:BPM04 Verify Installation

MEBT_DIAG:BPM04 System Test

MEBT_DIAG:BPM05 - BPM Installation

MEBT_DIAG:BPM05 Install Electronics

MEBT_DIAG:BPM05 Verify Installation

MEBT_DIAG:BPM05 System Test

MEBT_DIAG:BPM10 - BPM Installation

MEBT_DIAG:BPM10 Install Electronics

MEBT_DIAG:BPM10 Verify Installation

MEBT_DIAG:BPM10 System Test

MEBT_DIAG:BPM11 - BPM Installation

MEBT_DIAG:BPM11 Install Electronics

MEBT_DIAG:BPM11 Verify Installation
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Activity
ID

Activity
Description

Orig
Dur

Rem
Dur

% Early
Start

FE00006030 MEBT_DIAG:BPM11 System Test 2 2 0 16SEP02 08:00

FE00006100 MEBT_DIAG:BPM14 - BPM Installation 242* 58* 76 02AUG02
08:00A

FE00006110 MEBT_DIAG:BPM14 Install Electronics 2 0 100 02AUG02
08:00A

FE00006120 MEBT_DIAG:BPM14 Verify Installation 2 0 100 02AUG02
08:00A

FE00006130 MEBT_DIAG:BPM14 System Test 2 2 0 16SEP02 08:00

FE00006200 FE - Diag BPM Install & Verify Complete 0 0 0

FE00006300 FE - Diag Wire Scanner Install & Verification 12* 12* 0 19SEP02 08:00

FE00006400 MEBT_DIAG:WS04A - Installation 0* 0* 0 19SEP02 08:00

FE00006410 MEBT_DIAG:WS04A - Install Wire Scanner Device 6 6 0 19SEP02 08:00

FE00006420 MEBT_DIAG:WS04A - Install Wire Scanner Electroni 4 4 0 16SEP02 08:00*

FE00006430 MEBT_DIAG:WS04A - Verify Wire Scanner Installati 8 8 0 16SEP02 13:00

FE00006440 MEBT_DIAG:WS04A - System Test Wire Scanner 8 8 0 17SEP02 13:00

FE00006500 MEBT_DIAG:WS04B - Installation 4* 4* 0 18SEP02 13:00

FE00006510 MEBT_DIAG:WS04B - Install Wire Scanner Device 6 6 0 18SEP02 13:00

FE00006520 MEBT_DIAG:WS04B - Install Wire Scanner Electroni 4 4 0 16SEP02 13:00

FE00006530 MEBT_DIAG:WS04B - Verify Wire Scanner Install 8 8 0 17SEP02 08:00

FE00006540 MEBT_DIAG:WS04B - System Test Wire Scanner 8 8 0 18SEP02 08:00

FE00006600 MEBT_DIAG:WS07 - Installation 4* 4* 0 19SEP02 08:00

FY02 FY03
MAY JUN JUL AUG SEP OCT NOV DEC J

29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6
MEBT_DIAG:BPM11 System Test

MEBT_DIAG:BPM14 - BPM Installation

MEBT_DIAG:BPM14 Install Electronics

MEBT_DIAG:BPM14 Verify Installation

MEBT_DIAG:BPM14 System Test

FE - Diag BPM Install & Verify Complete

FE - Diag Wire Scanner Install & Verification

MEBT_DIAG:WS04A - Installation

MEBT_DIAG:WS04A - Install Wire Scanner Device

MEBT_DIAG:WS04A - Install Wire Scanner Electroni

MEBT_DIAG:WS04A - Verify Wire Scanner Installati

MEBT_DIAG:WS04A - System Test Wire Scanner

MEBT_DIAG:WS04B - Installation

MEBT_DIAG:WS04B - Install Wire Scanner Device

MEBT_DIAG:WS04B - Install Wire Scanner Electroni

MEBT_DIAG:WS04B - Verify Wire Scanner Install

MEBT_DIAG:WS04B - System Test Wire Scanner

MEBT_DIAG:WS07 - Installation
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Activity
ID

Activity
Description

Orig
Dur

Rem
Dur

% Early
Start

FE00006610 MEBT_DIAG:WS07 - Install Wire Scanner Device 6 6 0 19SEP02 08:00

FE00006620 MEBT_DIAG:WS07 - Install Wire Scanner Electronic 4 4 0 17SEP02 08:00

FE00006630 MEBT_DIAG:WS07 - Verify Wire Scanner Installatio 8 8 0 17SEP02 13:00

FE00006640 MEBT_DIAG:WS07 - System Test Wire Scanner 8 8 0 18SEP02 13:00

FE00006700 MEBT_DIAG:WS10 - Installation 4* 4* 0 19SEP02 13:00

FE00006710 MEBT_DIAG:WS10 - Install Wire Scanner Device 6 6 0 19SEP02 13:00

FE00006720 MEBT_DIAG:WS10 - Install Wire Scanner Electronic 4 4 0 17SEP02 13:00

FE00006730 MEBT_DIAG:WS10 - Verify Wire Scanner Installatio 8 8 0 18SEP02 08:00

FE00006740 MEBT_DIAG:WS10 - System Test Wire Scanner 8 8 0 19SEP02 08:00

FE00006800 MEBT_DIAG:WS14 - Installation 4* 4* 0 20SEP02 08:00

FE00006810 MEBT_DIAG:WS14 - Install Wire Scanner Device 6 6 0 20SEP02 08:00

FE00006820 MEBT_DIAG:WS14 - Install Wire Scanner Electronic 4 4 0 18SEP02 08:00

FE00006830 MEBT_DIAG:WS14 - Verify Wire Scanner Installatio 8 8 0 18SEP02 13:00

FE00006840 MEBT_DIAG:WS14 - System Test Wire Scanner 8 8 0 19SEP02 13:00

FE00006900 FE - Diag WS Install & Verify Complete 0 0 0

FE00007000 FE - Laser Wire Scanner Install & Verification 32* 32* 0 01OCT02 13:00

FE00007010 MEBT_DIAG:LW04A - Installation 32* 32* 0 01OCT02 13:00

FE00007020 MEBT_DIAG:LW04A - Install Wire Scanner Device 16 16 0 01OCT02
13:00*

FY02 FY03
MAY JUN JUL AUG SEP OCT NOV DEC J

29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6
MEBT_DIAG:WS07 - Install Wire Scanner Device

MEBT_DIAG:WS07 - Install Wire Scanner Electronic

MEBT_DIAG:WS07 - Verify Wire Scanner Installatio

MEBT_DIAG:WS07 - System Test Wire Scanner

MEBT_DIAG:WS10 - Installation

MEBT_DIAG:WS10 - Install Wire Scanner Device

MEBT_DIAG:WS10 - Install Wire Scanner Electronic

MEBT_DIAG:WS10 - Verify Wire Scanner Installatio

MEBT_DIAG:WS10 - System Test Wire Scanner

MEBT_DIAG:WS14 - Installation

MEBT_DIAG:WS14 - Install Wire Scanner Device

MEBT_DIAG:WS14 - Install Wire Scanner Electronic

MEBT_DIAG:WS14 - Verify Wire Scanner Installatio

MEBT_DIAG:WS14 - System Test Wire Scanner

FE - Diag WS Install & Verify Complete

FE - Laser Wire Scanner Install & Verification

MEBT_DIAG:LW04A - Installation

MEBT_DIAG:LW04A - Install Wire Scanner Device
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Activity
ID

Activity
Description

Orig
Dur

Rem
Dur

% Early
Start

FE00007030 MEBT_DIAG:LW04A - Install Wire Scanner Electroni 24 24 0 06SEP02 08:00

FE00007040 MEBT_DIAG:LW04A - Verify Wire Scanner Installati 24 24 0 18SEP02 13:00

FE00007050 MEBT_DIAG:LW04A - System Test Wire Scanner 80 80 0 23SEP02 13:00

FE00007060 FE - Diag LW Install & Verify Complete 0 0 0

FE00007100 FE - Emittance Scanner Install & Verification 0* 0* 0 21OCT02 08:00

FE00007110 MEBT_DIAG:EMS13 - Installation 0* 0* 0 21OCT02 08:00

FE00007120 MEBT_DIAG:EMS13 - Install Wire Scanner Device 8 8 0 21OCT02
08:00*

FE00007130 MEBT_DIAG:EMS13 - Install Wire Scanner Electroni 8 8 0 18SEP02 13:00

FE00007140 MEBT_DIAG:EMS13 - Verify Wire Scanner Installati 8 8 0 19SEP02 13:00

FE00007150 MEBT_DIAG:EMS13 - System Test Wire Scanner 40 40 0 20SEP02 13:00

FE00007160 FE - Diag EMS Install & Verify Complete 0 0 0

FE00014000 FE - End of Equipment Installation 0 0 0

FE00014500 FE - Final Survey Verification of Front End 8 8 0 27SEP02 13:00

FE00015000 FE - Integrated Testing & Conditioning 168* 168* 0 15OCT02 08:00

FE00015010 FE - Integrated Testing 76* 76* 0 15OCT02 08:00

FE00015020 FE - Integrated Testing - Primary 100* 100* 0 15OCT02 08:00

FE00015030 FE - Test Integrated Vacuum System 8 8 0 15OCT02 08:00

FE00015040 FE - Check/Set RF Power Drive Loop Coup to RFQ 16 16 0 15OCT02 08:00

FY02 FY03
MAY JUN JUL AUG SEP OCT NOV DEC J

29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6
MEBT_DIAG:LW04A - Install Wire Scanner Electroni

MEBT_DIAG:LW04A - Verify Wire Scanner Installati

MEBT_DIAG:LW04A - System Test Wire Scanner

FE - Diag LW Install & Verify Complete

FE - Emittance Scanner Install & Verification

MEBT_DIAG:EMS13 - Installation

MEBT_DIAG:EMS13 - Install Wire Scanner Device

MEBT_DIAG:EMS13 - Install Wire Scanner Electroni

MEBT_DIAG:EMS13 - Verify Wire Scanner Installati

MEBT_DIAG:EMS13 - System Test Wire Scanner

FE - Diag EMS Install & Verify Complete

FE - End of Equipment Installation

FE - Final Survey Verification of Front End

FE - Integrated Testing & Conditioning

FE - Integrated Testing

FE - Integrated Testing - Primary

FE - Test Integrated Vacuum System

FE - Check/Set RF Power Drive Loop Coup to RFQ
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Activity
ID

Activity
Description

Orig
Dur

Rem
Dur

% Early
Start

FE00015050 FE - Check/Set RF Pwr Drive Loop Coup to ReBunch 8 8 0 17OCT02 08:00

FE00015060 FE - Check Quad Field Polarities 4 4 0 15OCT02 08:00

FE00015070 FE - Check Steering Magnet Polarities 4 4 0 15OCT02 08:00

FE00015080 FE - Calibrate BPMs thr Test Points 8 8 0 15OCT02 13:00

FE00015090 FE -  Calibrate BCM's thr Test Points 8 8 0 15OCT02 13:00

FE00015100 FE - Meas. BCM Noise Floor, Sens. with Quads On 8 8 0 16OCT02 13:00

FE00015110 FE - Calibrate Wire Scanners thr Test Points 8 8 0 17OCT02 13:00

FE00015120 FE - Test Ion Source 16 16 0 18OCT02 13:00

FE00015130 FE - Test LEBT 8 8 0 22OCT02 13:00

FE00015140 FE - Test MPS Functionality 8 8 0 23OCT02 13:00

FE00015150 FE - Test Timing System 8 8 0 24OCT02 13:00

FE00015160 FE - Test Global Controls System 8 8 0 25OCT02 13:00

FE00015170 FE - Test MEBT RF System 16 16 0 28OCT02 13:00

FE00015180 FE - Test MEBT LLRF System 8 8 0 30OCT02 13:00

FE00015190 FE - Integrated Testing - Secondary 28* 28* 0 31OCT02 13:00

FE00015200 FE - Meas. Elec Timing Btw LEBT & MEBT Chopper 8 8 0 31OCT02 13:00

FE00015210 FE - Meas. MEBT Chopper Sparking Rate 8 8 0 01NOV02 13:00

FE00015220 FE - Meas MEBT Chopper Amp Stability 8 8 0 01NOV02 13:00

FY02 FY03
MAY JUN JUL AUG SEP OCT NOV DEC J
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FE - Check/Set RF Pwr Drive Loop Coup to ReBunch

FE - Check Quad Field Polarities

FE - Check Steering Magnet Polarities

FE - Calibrate BPMs thr Test Points

FE -  Calibrate BCM's thr Test Points

FE - Meas. BCM Noise Floor, Sens. with Quads On

FE - Calibrate Wire Scanners thr Test Points

FE - Test Ion Source

FE - Test LEBT

FE - Test MPS Functionality

FE - Test Timing System

FE - Test Global Controls System

FE - Test MEBT RF System

FE - Test MEBT LLRF System

FE - Integrated Testing - Secondary

FE - Meas. Elec Timing Btw LEBT & MEBT Chopper

FE - Meas. MEBT Chopper Sparking Rate

FE - Meas MEBT Chopper Amp Stability
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Activity
ID

Activity
Description

Orig
Dur

Rem
Dur

% Early
Start

FE00015230 FE - Meas MEBT Chopper Time Stability 8 8 0 01NOV02 13:00

FE00015240 FE - Meas BPM Noise Floor with MEBT Chopper Oper 4 4 0 04NOV02 13:00

FE00015250 FE - Meas BCM Noise Floor with MEBT Chopper Oper 4 4 0 04NOV02 13:00

FE00015260 FE - Meas Wire Scan Noise Fl wth MEBT Chopper Op 4 4 0 04NOV02 13:00

FE00015270 FE - Calibrate Abs. Phase of Selected BPM 8 8 0 05NOV02 08:00

FE00015280 FE - Integration Tests Complete 0 0 0

FE00015290 FE - Conditioning 124* 124* 0 22OCT02 13:00

FE00015300 FE - Conditioning - Primary Tests 124* 124* 0 22OCT02 13:00

FE00015310 FE - RFQ Spark Detector Check 4 4 0 28OCT02 13:00

FE00015320 FE - RFQ Spark Rate Measurement 88 88 0 29OCT02 08:00

FE00015330 FE - RFQ X-Ray Flux Measurement 88 88 0 29OCT02 08:00

FE00015340 FE - RFQ Vacuum vs RF Power Meas 8 8 0 29OCT02 08:00

FE00015350 FE - RFQ Window Vacuum vs Power Measurement 8 8 0 30OCT02 08:00

FE00015360 FE - RFQ Frequency vs Duty Factor 8 8 0 31OCT02 08:00

FE00015370 FE - Meas Field Flatness vs Average Power 8 8 0 01NOV02 08:00

FE00015375 FE - Measure RFQ RF Amplitude Loop Stability 8 8 0 04NOV02 08:00

FE00015380 FE - RFQ Phase Loop Stability Measurement 8 8 0 04NOV02 08:00

FE00015390 FE - MEBT RF Conditioning 32 32 0 05NOV02 08:00

FY02 FY03
MAY JUN JUL AUG SEP OCT NOV DEC J
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FE - Meas MEBT Chopper Time Stability

FE - Meas BPM Noise Floor with MEBT Chopper Oper

FE - Meas BCM Noise Floor with MEBT Chopper Oper

FE - Meas Wire Scan Noise Fl wth MEBT Chopper Op

FE - Calibrate Abs. Phase of Selected BPM

FE - Integration Tests Complete

FE - Conditioning

FE - Conditioning - Primary Tests

FE - RFQ Spark Detector Check

FE - RFQ Spark Rate Measurement

FE - RFQ X-Ray Flux Measurement

FE - RFQ Vacuum vs RF Power Meas

FE - RFQ Window Vacuum vs Power Measurement

FE - RFQ Frequency vs Duty Factor

FE - Meas Field Flatness vs Average Power

FE - Measure RFQ RF Amplitude Loop Stability

FE - RFQ Phase Loop Stability Measurement

FE - MEBT RF Conditioning
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Activity
ID

Activity
Description

Orig
Dur

Rem
Dur

% Early
Start

FE00015400 FE - Rebuncher Cav. Vacuum vs RF Power 32 32 0 05NOV02 08:00

FE00015410 FE - Meas Rebuncher Cavity Phase Jitter 8 8 0 11NOV02 08:00

FE00015420 FE - Meas Rebuncher Cavity Sparking Rate 48 48 0 05NOV02 08:00

FE00015430 FE - Meas. Rebuncher Cavity X-Ray Flux 48 48 0 05NOV02 08:00

FE00015440 FE - Meas Rebuncher Cav Amp Jitter wo Beam 8 8 0 11NOV02 08:00

FE00015450 FE - Meas Rebuncher Cav Freq vs Duty Factor 8 8 0 12NOV02 08:00

FE00015460 FE - Ion Source Conditioning 8 8 0 22OCT02 13:00

FE00015470 FE - LEBT Conditioning 8 8 0 23OCT02 13:00

FE00015480 FE - Secondary Conditioning Tests 84* 84* 0 22OCT02 13:00

FE00015490 FE - Meas BPM Noise Floor from Klystron 4 4 0 05NOV02 08:00

FE00015500 FE - Meas BPM Noise Floor wth Rebuncher Cav Oper 4 4 0 05NOV02 13:00

FE00015510 FE - Meas. Wire Scan Noise Flr wth RFQ & Reb On 4 4 0 22OCT02 13:00

FE00015520 FE - Conditioning Tests Complete 0 0 0

FE00015530 FE - Integrated Testing & Conditioning Complete 0 0 0

FE00100000 FE - Turn Over FE to Operations 0 0 0

FY02 FY03
MAY JUN JUL AUG SEP OCT NOV DEC J
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FE - Rebuncher Cav. Vacuum vs RF Power

FE - Meas Rebuncher Cavity Phase Jitter

FE - Meas Rebuncher Cavity Sparking Rate

FE - Meas. Rebuncher Cavity X-Ray Flux

FE - Meas Rebuncher Cav Amp Jitter wo Beam

FE - Meas Rebuncher Cav Freq vs Duty Factor

FE - Ion Source Conditioning

FE - LEBT Conditioning

FE - Secondary Conditioning Tests

FE - Meas BPM Noise Floor from Klystron

FE - Meas BPM Noise Floor wth Rebuncher Cav Oper

FE - Meas. Wire Scan Noise Flr wth RFQ & Reb On

FE - Conditioning Tests Complete

FE - Integrated Testing & Conditioning Complete

FE - Turn Over FE to Operations
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